

1 BILL NO. S-87-03- //

2 SPECIAL ORDINANCE NO. S- 5687

3 AN ORDINANCE approving Change Order
4 No. 1 (Final) for Contract 86-XP-4,
5 Wallen-Coldwater Roads Off Site
6 Main Extension, with Scheidleman
7 Excavating, Inc., in connection
8 with the Board of Public Works
9 and Safety of the City of Fort
10 Wayne, Indiana.


11 NOW, THEREFORE BE IT ORDAINED BY THE COMMON COUNCIL
12 OF THE CITY OF FORT WAYNE, INDIANA:

13 SECTION 1. That Change Order No. 1 (Final) for Contract
14 86-XP-4, Wallen-Coldwater Roads Off Site Main Extension, with
15 Scheidleman Excavating, Inc., in connection with the Board of
16 Public Works and Safety, for:


17 the reason for this Change Order
18 is because bore of water main under
19 Coldwater Road was added, as per
20 requirement of Allen County High-
21 way Department after bidding;

22 involving a net increase of Seven Thousand Five Hundred Nine
23 and 68/100 Dollars (\$7,509.68), all as more particularly set
24 forth in the specifications, and which is on file with the Office
25 of the Board of Public Works and Safety and is by reference incor-
26 porated herein, made a part hereof, and is hereby in all things
27 ratified, confirmed and approved.

28 SECTION 2. That this Ordinance shall be in full force
29 and effect from and after its passage and any and all necessary
30 approval by the Mayor.

31 
32 Councilmember

33 APPROVED AS TO FORM
34 AND LEGALITY

35 
36 Bruce O. Boxberger, City Attorney

Read the first time in full and on motion by Stier seconded by Stier, and duly adopted, read the second time by title and referred to the Committee City of Fort Wayne (and the City Plan Commission for recommendation) and Public Hearing to be held after due legal notice, at the Council Chambers, City-County Building, Fort Wayne, Indiana, on _____, the _____ day of _____, 19____, at _____ o'clock _____ M., E.

DATE: 3-10-87

Sandra E. Kennedy
SANDRA E. KENNEDY, CITY CLERK

Read the third time in full and on motion by Stier seconded by Stier, and duly adopted, placed on its passage. PASSED (LOST) by the following vote:

	<u>AYES</u>	<u>NAYS</u>	<u>ABSTAINED</u>	<u>ABSENT</u>	<u>TO-WIT:</u>
<u>TOTAL VOTES</u>	<u>9</u>	<u> </u>	<u> </u>	<u> </u>	<u> </u>
<u>BRADBURY</u>	<u>✓</u>	<u> </u>	<u> </u>	<u> </u>	<u> </u>
<u>BURNS</u>	<u>✓</u>	<u> </u>	<u> </u>	<u> </u>	<u> </u>
<u>EISBART</u>	<u>✓</u>	<u> </u>	<u> </u>	<u> </u>	<u> </u>
<u>GIAQUINTA</u>	<u>✓</u>	<u> </u>	<u> </u>	<u> </u>	<u> </u>
<u>HENRY</u>	<u>✓</u>	<u> </u>	<u> </u>	<u> </u>	<u> </u>
<u>REDD</u>	<u>✓</u>	<u> </u>	<u> </u>	<u> </u>	<u> </u>
<u>SCHMIDT</u>	<u>✓</u>	<u> </u>	<u> </u>	<u> </u>	<u> </u>
<u>STIER</u>	<u>✓</u>	<u> </u>	<u> </u>	<u> </u>	<u> </u>
<u>TALARICO</u>	<u>✓</u>	<u> </u>	<u> </u>	<u> </u>	<u> </u>

DATE: 3-24-87

Sandra E. Kennedy
SANDRA E. KENNEDY, CITY CLERK

Passed and adopted by the Common Council of the City of Fort Wayne, Indiana, as (ANNEXATION) (APPROPRIATION) (GENERAL) (SPECIAL) (ZONING MAP) ORDINANCE (RESOLUTION) NO. I-5687 on the 24th day of March, 1987.

ATTEST:

Sandra E. Kennedy
SANDRA E. KENNEDY, CITY CLERK

(SEAL)
Mark E. GiaQuinta
PRESIDING OFFICER

Presented by me to the Mayor of the City of Fort Wayne, Indiana, on the 25th day of March, 1987, at the hour of 11:30 o'clock PM M., E.S.T.

Sandra E. Kennedy
SANDRA E. KENNEDY, CITY CLERK

Approved and signed by me this 26th day of March, 1987, at the hour of 3:00 o'clock PM M., E.S.T.

Win Moses, Jr.
WIN MOSES, JR., MAYOR

TITLE OF ORDINANCE Change Order #1 (Final) for Contract 86-XP-4, Wallen Rd.Coldwater Rd. Off-
siteDEPARTMENT REQUESTING ORDINANCE Board of Public Works & SafetySYNOPSIS OF ORDINANCE The reason for Change Order #1 for Contract 86-XP-4,
Wallen Rd./Coldwater Rd. Offsite is because bore of water main unde
Coldwater Road was added, as per requirement of Allen County Highwa
after bidding. Scheidleman Excavating, Inc. is the contractor.J-87-03-11EFFECT OF PASSAGE to facilitate completion of project

EFFECT OF NON-PASSAGE _____

MONEY INVOLVED (DIRECT COSTS, EXPENDITURE, SAVINGS) Increase of \$7,509.68

ASSIGNED TO COMMITTEE _____

CHANGE ORDER

Change Order No. 1 (FINAL)
Project No. ---
Name of Project WALLEN RD./COLDWATER RD. OFFSITE

Contract No. 86-XP-4
Resolution No. ---
Board Order No. 140-86
Date February 20, 1987

To: SCHEIDLEMAN EXCAVATING, INC.
(Contractor)

Original

Gentlemen:

You are hereby requested to comply with the following changes from the contract plans and specifications:

Item No.	Quantity	Description of Change Description	Unit Price	Change in Contract Price Decrease Increase	
1	62 LF	12" D. I. CL. 50 WATER MAIN	18.14	---	1,124.68
4	2 EA.	12" x 45° ELL	190.00	380.00	---
14	55 LF	24" CASING PIPE, .469 THICKNESS	123.00	---	6,765.00
Total Decrease				380.00	---
Total Increase				---	7,889.68
Net (Decrease) (Increase)				---	7,509.68

The sum of \$ 7,509.68 is hereby (added to) ~~(deducted from)~~ the total contract price and the final contract price shall be adjusted as follows:

Original Contract Price	\$ <u>89,271.50</u>
Current Contract Price Adjusted by Previous Change Order	\$ <u>89,271.50</u>
New Contract Price Including This Change Order	\$ <u>96,781.18</u>

The time provided for completion in the contract for this project is (unchanged) ~~(increased)~~ ~~(decreased)~~ by --- calendar days due to this Change Order. The date for completion of all work shall be same. Furthermore, this document shall become an amendment to the contract and all provisions of the contract shall apply hereto.

Recommended by: [Signature] (Chief Water Engineer) Date

Accepted by: [Signature] (Contractor) Date

Approved by: [Signature] (Director of Water Resources) Date

Approved by: [Signature] (Chm. Bd. of Works) Date 3-4-87

[Signature] (Member Bd. of Works) Date 3-4-87

[Signature] (Member Bd. of Works)

Attested by: [Signature] (Clerk) Date 3-4-87

REQUEST AND JUSTIFICATION FOR CHANGE

1. Necessity for change: BORE OF WATER MAIN UNDER COLDWATER ROAD WAS ADDED, AS PER
REQUIREMENT OF ALLEN COUNTY HIGHWAY DEPARTMENT AFTER BIDDING.

2. Will proposed change alter size of the project? Yes _____ No X

If yes, explain

3. Affect on operation and maintenance cost of this project:

NONE

Albert H. Lichtsinn

Albert H. Lichtsinn,

Engineer

BILL NO. S-87-03-11

REPORT OF THE COMMITTEE ON CITY UTILITIES

WE, YOUR COMMITTEE ON CITY UTILITIES TO WHOM WAS

REFERRED AN (ORDINANCE) (~~RESOLUTION~~) approving Change Order

No. 1 (Final) for Contract 86-XP-4, Wallen-Coldwater Roads Off

Site Main Extension, with Scheidleman Excavating, Inc., in

connection with the Board of Public Works and Safety of the City

City of Fort Wayne, Indiana

HAVE HAD SAID (ORDINANCE) (~~RESOLUTION~~) UNDER CONSIDERATION AND BEG

LEAVE TO REPORT BACK TO THE COMMON COUNCIL THAT SAID (ORDINANCE)

(~~RESOLUTION~~)

YES

NO

Charles B. Redd
CHARLES B. REDD
CHAIRMAN

Paul M. Burns
PAUL M. BURNS
VICE CHAIRMAN

Thomas C. Henry
THOMAS C. HENRY

Ben A. Eisbart
BEN A. EISBART

Samuel J. Talarico
SAMUEL J. TALARICO

CONCURRED IN

3-24-87

SANDRA E. KENNEDY
CITY CLERK